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I. REPORT ASSESSMENT

Please provide an assessment and detailed comments for each section (or sub-section) while referring to the corresponding 
sections of the Interim Report, Agreement Form and Agreement Amendments (where applicable)

 Please choose “YES”, “NO” or “N/A”(not applicable) as appropriate (tick/cross the relevant box)

1. Work Programme (sections F and H of Interim Report)

1.1. Project Results YES NO N/A
i) Significant progress has been made towards the adaptation of the innovation 

which the project is transferring, in all ‘agreed’ target languages (as was 
foreseen in the proposal for the interim stage)

x

ii) Results are suitably aimed at target group(s)/sector(s), end-users x

Comments (where there are changes to what was foreseen at this stage in the project, please explain 
these changes - please also note the consequences of these changes and list any action to be taken):

Some products are late but the project partners and honest and admit that this is due to their 
inexperience. 

iii) Content of training products, materials and programmes (where appropriate) 
reflect current developments among the target group/sector or educational 
system where relevant

x

Comments (strengths, weaknesses & recommendations):

The training material planned is not yet ready and cannot be assessed. 

1.2. Evaluation and testing YES NO N/A
i) Evaluation and testing activity has begun/taken place (where appropriate to 

project output/results) and sufficient information is provided on methods 
and results related to this activity

x

ii) Relevant partners participate in evaluation and testing as planned x

Comments (strengths, weaknesses & recommendations):
It was a very good idea to get an external evaluation of the training of trainers in Nantes and the report 
by Ms. Zphaníasdóttir is very thorough. I would suggest that a short summary of it should be place in 
a visible location on the web with a link to the full report. It is no surprise that different languages 
proved to be one of the biggest problems!

2. DISSEMINATION AND EXPLOITATION OF RESULTS (section G of Interim Report)
[please complete each section individually commenting upon results already achieved] 
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i) Specify the media with which project results have been disseminated: YES NO N/A
Website x

CD-ROM x

Printed materials (booklets, manuals, analyses, studies, etc.; please specify 
below)

x

Other (e.g. video, phone, e-mail, meetings, etc.; please specify below in the 
comments section)

x

ii) Dissemination activities have taken place as planned and have involved the 
appropriate partners

x

iii) Dissemination activities have taken place as planned and have addressed the 
appropriate wider target group(s)/sector(s), end-users x

iv) Are there indicators that target group(s)/sector(s), and/or authorities, 
authorised bodies or policy makers will take up the project results?

x

Comments (media used, addressed target group(s)/sector(s), end-users; strengths, weaknesses & 
recommendations):
The organisation of the website is a bit illogical. Links to chapters at the bottom do not function and 
you have to use the left hand menu to find e.g. documents. It is also difficult to find parts in different 
languages (only English and Icelandic are visible on the front page). If the web is only for project 
partners, this should not matter but if it is for outside readers, I would suggest some modifications. 
The interim report is late due to difficulties with finding information. 

Description of the permission for use is provided

3. TARGET GROUPS (section H of Interim Report)

YES NO N/A
i) Have target group(s)/sector(s), end-users, educational structures, VET 

policy and decision makers been sufficiently involved?
x

ii) Are the target groups relevant and consistent with the application? x

iii) Have all the figures, codes and descriptions been provided in section H.2? x

Comments:

4. OVERVIEW OF PROJECT PROGRESS

4.1. Past Activity – select one statement which relates most closely to the project

i) Activities were carried out as planned and project outcomes (training products and/or results) 
were achieved

ii) Activities were carried out as planned although project realisation has not progressed as 
planned (e.g. some products were not developed as foreseen; there are delays)

x

iii) Activities were not carried out as planned although interim outcomes were achieved
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iv) Activities were not carried out as planned and interim outcomes were not achieved
Comments (strengths, weaknesses & recommendations):

4.2. Future Activity – select one statement which relates most closely to the project

i) Changes in future activities are planned and will ensure progress in the project

ii) Changes in future activities are planned and these changes may have negative impact upon 
project progress

iii) No changes are planned in future activities x

Comments (strengths, weaknesses & recommendations):

The project will have to make up for the delays so it is obvious that they must work hard. 

5. Content Assessment - Expert's Comments
Please provide an ‘overall assessment’ of the project as a whole, and justify the rating (conclusion):

5.1. Strengths:

There is an obvious need for a project such as this and the partners involved are highly competent and 
relevant. 

5.2. Weaknesses (to include any potential problems):

The project is a bit behind schedule but with hard work it should be possible to make up for the delay. 

5.3. Immediate action necessary to complete the current assessment (the results of this action may change  
the initial rating applied to the current content assessment)

5.4. Action to be taken with regard to the second project period and submission of the Final Report (to 
form the basis for any future monitoring and/or audit activity)
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ASSESSMENT UNDERTAKEN
BY (name)

FURTHER INFORMATION 
REQUESTED ON (date of request)

REQUEST MADE BY
( fax, e-mail, mail)

STATUS OF REQUEST
(received / pending)

Conclusion (select either GREEN, ORANGE or RED): Green 

General Guidelines (Content):

When awarding the final conclusion (colour rating) pay attention to both positive ‘YES’ and negative ’NO’ assessments 
and to the additional ‘COMMENTS’ sections. Note also that the choice of a GREEN, ORANGE or RED conclusion is not  
a direct mathematical summing up of positive and negative responses but should be based largely on the comments 
within different sections of the assessment and represent a global judgement on progress towards the final results, as 
contractually agreed.

A GREEN conclusion should be applied where there is clear progress in the project as expected at the interim stage and 
where there might be the need to contact the beneficiary to clarify only one or two minor issues.
 
An ORANGE conclusion should be applied where there are signs of progress but where there are also issues or 
concerns which might need to be addressed through immediate contact with the beneficiary and/or additional 
monitoring.

A RED conclusion should be applied where there are huge delays and/or minimal levels of achievement at the interim 
stage and where there are serious concerns with regard to the future of the project.

Expert's Declaration of Non-conflict of Interest and Declaration of Confidentiality
Interim Content Assessment

I (Name) Dóra Stefánsdóttir declare that I have no link with the project or any personal interest in its success or otherwise  
that could influence my impartiality. I will not disclose any information concerning this project or my assessment or any  
other matter relating to it outside the agreed assessment procedure1.

Signature:
Date:
Name of the Expert’s Organisation (where applicable): Rannís
Address: Dunhaga 5, 107 Reykjavík, Iceland
Telephone: +354 525 4290
Fax: + 552 8801
E-mail: ds@hi.is 

1 does not apply to National Agency staff involved in the evaluation exercise.
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